What needs to be done

Approximately 189 users, five organizations and existing enterprise-funded Copilot.

1. **Move to corporate-managed identities**

   Create a replacement EMU enterprise, using existing AD -> Entra ID synchronization.

2. **Restrict access to assigned repositories**

   Private repositories, base permission None and explicit group-linked team access.

3. **Pilot, then migrate in controlled waves**

   Validate users, automation and Copilot before switching each organization.

Outcome: corporate account ownership, group-driven lifecycle and least-privilege access.

What does the new enterprise mean?

A replacement GitHub environment - not automatically a second permanent subscription.

1. **Enterprise licensing: confirm the transition**

   EMU is an Enterprise Cloud option; GitHub must confirm existing entitlement application.

2. **Temporary overlap and migration: costs to agree**

   Confirm coexistence charges, duplicate seats, delivery effort and additional usage.

3. **Copilot: preserve the investment**

   Assign access to new managed identities; test IDE sign-in and confirm overlap billing.

No automatic Copilot transfer or free overlap assumed. Obtain written commercial confirmation.

What may be impacted?

Parallel preparation protects the source; production migration still needs controlled cutover.

1. **Users and repository access**

   New accounts and credentials; approved permissions may remove today's broad access.

2. **Builds, deployments and integrations**

   Reconfigure secrets, runners, apps and cloud trust; avoid duplicate production triggers.

3. **Working practices and migration windows**

   Agree write freezes; public and external collaboration need a separate approach.

Aim: no unplanned access or delivery failure. Zero interruption cannot be guaranteed.

Proposed 12-week time plan

Provisional baseline. Rebaseline after inventory, vendor confirmation and rehearsal.

WEEKS 1-3	WEEKS 4-5	WEEKS 6-8	WEEKS 9-10	WEEKS 11-12
Assess & design	**Build target**	**Pilot & approve**	**Migrate**	**Stabilize**
Confirm costs, map users and access.	Configure identity, teams and integrations.	Rehearse, cut over small org, resolve issues.	Move remaining orgs in accepted waves.	Reconcile access, retire source when ready.

Pilot first. Pause later waves if critical access or deployment defects remain.

What sponsors are asked to approve

Authorize a gated programme, not an unchecked migration or unquoted purchase.

1. **Now: discovery, policy design and pilot**

   Name a sponsor and owners; allocate IAM, platform, security and application capacity.

2. **Before rollout: evidence and commercial sign-off**

   Personal access denied; repo isolation, lifecycle, builds, deployment and Copilot pass.

3. **At each gate: accountable acceptance**

   Approve each cutover and final source retirement with tested recovery and retention.

Target end state: one replacement production enterprise with controlled access and Copilot continuity.