# What needs to be done

Move to company-managed GitHub identities and controlled team access.

1. **Prepare identity and permissions**

   Confirm approved corporate domains, access groups and repository permissions.

2. **Create the new managed-user enterprise**

   Connect on-premises AD through Entra ID to provision and manage users.

3. **Pilot and migrate five organizations**

   Test identity and integrations, then migrate in controlled waves.

4. **Switch to least privilege**

   Enforce sign-in and replace default Write access with approved team access.

**Outcome: centralized account lifecycle, clearer access ownership and less manual administration.**

# What may be impacted

Plan for temporary disruption and changes to existing ways of working.

## People and access

Employees will use new company-managed accounts. Access may change as permissions are tightened.

## Migration and delivery

Short write-freeze windows may be needed. Pipelines, secrets and integrations require reconfiguration.

## External collaboration

Managed accounts cannot contribute outside the enterprise. Public and partner workflows need a separate approach.

## Cost and timing

Temporary coexistence, licensing and migration effort must be confirmed with GitHub.

**Mitigation: pilot first, schedule changes with teams and retain a tested recovery plan.**

# Proposed time plan

Indicative delivery: 10–14 weeks, subject to discovery and GitHub confirmation.

**WEEKS 1–3** › **WEEKS 3–4** › **WEEKS 5–6** › **WEEKS 7–10** › **WEEKS 11–14**

## Assess & prepare

Inventory access, confirm scope and risks.

## Set up EMU

Connect Entra ID and configure access policies.

## Pilot

Test users, permissions and key integrations.

## Migrate

Move five organizations in planned waves.

## Stabilize

Resolve issues and retire the old setup.

**Decision gate: approve production rollout after the pilot, costs and migration readiness are confirmed.**