Two solutions. One account-ownership decision.

Approximately 189 users | Five organizations | Existing AD/Entra and Copilot

1. Strengthen existing enterprise

Keep personal accounts and existing URLs.

Enforce SSO and group-based least privilege.

No repository migration.

2. Adopt managed users (EMU)

Company provisions and controls accounts.

Personal identities excluded from target.

Replacement enterprise and migration.

Both restrict private repositories. Only EMU meets the mandatory no-personal-account requirement.

Option 1 - Benefits and complications

Keep the current enterprise; change authentication, membership and repository permissions.

Benefits

Lower transition complexity; retained URLs.

Existing Copilot identities remain.

Group-based access; public/partner work retained.

Complications

Personal accounts remain company-independent.

Org SCIM requires organization-level SAML.

SSO/team changes can remove access; reconcile users.

Best fit: access governance is the priority and sponsors explicitly accept personal accounts.

Option 2 - Benefits and complications

Move to Entra-provisioned managed accounts with a pilot-first migration.

Benefits

Company-controlled identities and email.

Corporate authentication; no personal access.

Enterprise provisioning and suspension.

Complications

New identities, credentials and migration.

Reconfigure integrations; transition Copilot.

External work needs a separate workflow; costs to agree.

Best fit: company account ownership and exclusion of personal identities are non-negotiable.

What changes - and what remains a risk?

Private repositories + base None + explicit team permissions are required in both options.

CONSIDERATION	EXISTING ENTERPRISE	EMU
Account ownership	Personal	Company-managed
Repositories / URLs	Retained	Migration / naming plan
Copilot identities	Retained	New assignments + IDE login
Lifecycle	Team sync + supported org SCIM	Enterprise SCIM + groups
Transition complexity	Lower; test access changes	Higher; test migration + cutover

Neither guarantees zero interruption. Prepare and test before intentional access changes or cutover.

Implementation and time plan

Planning estimates only; confirm scope, provisioning architecture and vendor terms first.

Existing enterprise | 4-6 weeks

Weeks 1-2: discover and design.

Weeks 3-4: pilot; apply grants, SSO and base None.

Weeks 5-6: lifecycle rollout and handover.

EMU | Approximately 12 weeks

Weeks 1-5: confirm costs; build target.

Weeks 6-8: rehearse and accept small-org pilot.

Weeks 9-12: remaining waves; stabilize.

Harden first, EMU later is possible - reduces current risk but adds overall transition work.

Sponsor decision and approval gates

Choose the identity model first; approve full rollout only after evidence and cost sign-off.

1. **Agree the personal-account policy**

   Mandatory exclusion -> EMU. Accepted exception -> in-place hardening.

2. **Authorize discovery and a representative pilot**

   Assign IAM, platform, security and application owners; confirm Enterprise/Copilot terms.

3. **Require evidence before production**

   Repo isolation, lifecycle, builds/deployments, Copilot and recovery must pass.

No automatic license transfer or free EMU overlap assumed. Confirm contractual treatment with GitHub.